



## **Commissioning update from Hitachi Zosen Inova and Rookery South Limited**

**Tuesday 27<sup>th</sup> April 2021**

As part of the commissioning programme for the Rookery South Energy Recovery Facility, the project's Principal Contractor, Hitachi Zosen Inova (HZI) are preparing to warm-up the third boiler.

This was programmed to take place on Wednesday 28<sup>th</sup> April. However, HZI have not yet completed their preparatory works and as a result the third boiler warm-up will now take place on Thursday 29<sup>th</sup> April 2021.

**ENDS**